UNIVERSITY AND COMMUNITY COLLEGE SYSTEM OF NEVADA

BUSINESS CENTER SOUTH

CHANGE ORDER
CHANGE ORDER NUMBER:
04


DATE:
 12/14/99

CONTRACTOR:
Korte-Bellew & Associates Construction Co.

P.O. NO: 2S99CG02025
   BID NO: 4285-G
   F.M. PROJ #: IGI-9502


PROJECT: Stan Fulton Building for the International Gaming Institute


You are hereby authorized to make the following changes, subject to the provisions of the above contract, and final approval of the Board of Regents of the University System.

ITEM #1: 
Re- KBA Change Estimate #014, Notice of Clarification #11 – Bridge Revisions.

REASON:
This NOC incorporated miscellaneous structural revisions to the pedestrian bridge and adjacent thickened wall.  Abutment walls were redesigned to accommodate simplify the double tee installation.  Foundations were redesigned in order to minimize the depth and limit protrusion into the open cross section of the wash.  Structural framing was also modified for the thickened wall at the main entrance of the building.

REQUESTED BY: Martin & Peltyn

Item #1 is an (add) 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . Lump Sum =
$9,423.00

Calendar days (none)  . . . . . . . . . .
 . . . . . . . . . . . . . . . .0 days.

- - - - - - - - - -

ITEM #2:
Re- KBA Change Estimate #025, NOC #15 – Added Piles to Center Bridge Footing.

REASON:
CTE misinterpreted direction from UNLV and supplied boring soil samples and reports recommending the addition of caissons at the midspan bridge support in order to prevent any undermining of the foundation in flood conditions.  Martin & Peltyn consequently issued revised drawings to include these two twenty foot piles.  

REQUESTED BY: CTE/UNLV/Martin & Peltyn


Item #2 is an (add) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
Lump Sum = $7,850.00

Calendar days (none) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .0 days.

- - - - - - - - -

Total amount of this Change Order No.

(plus) change in cost . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
$17,273.00   

Original Contract Amount . . . . . . . . . . . . . . . . .
. . . . . . . . . . . . . . . .
$5,648,000.00

Total Cost of Prior Change Orders . . . . . . . . . .
. . . . . . . . . . . . . . . .
$?   

Total Contract Cost to Date





$?


Original Contract Completion Time



318 Days


Calendar Days (plus) required by this Change Order

0 Days


Total Calendar Days on Prior


Change Order No’s ____




 
? Days


Total Calendar Days to Date



 
? Days

IN WITNESS WHEREOF, the parties hereto have caused this instrument to be duly executed the day and year first above written.


(1)
Date Signed: _________________________________



____________________________________________



Contractor







By: _________________________________________


(2)
Date Recommended: __________________________



By: __________________________________________




Associate Vice President for Administration 




Business Center South


  


(3)
Date Recommended ___________________________



By: ___________________________________________




Vice President for Finance 




Business Center South
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