Project Phase
$1 to $ 10,000
$10000 to $25,000
$25,000 and up

Review and Project
1 week
1 week
1 week

Assignment




Estimate
3 - 6 weeks
3 - 6 weeks
6 weeks

Design and Reviews
1 week
2 weeks
2-8 weeks

Procurement or Bids
1 week
2 weeks
2-4 weeks

Bonds and Insurance Sub.
not required
1 week required > $207000
2-4 weeks






Construction
-1 -2 weeks
2-4 weeks
2-8 weeks

Project Closeout
1 week
1 week
1-2 weeks

Estimated Time Required
11-12 weeks
15-17 weeks
16-33 weeks

