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Estimate Assigned to Consultant $40.00 per hour, minimum 3 hour service charge .

Estimate Assigned to Planning and

Construction Staff for Estimate, No

Charge
Consultant will

Consultant will meet with Client directly to outline project scope.

Consultant will estimate

project, and respond to client

through Planning and
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Proceed to Project

Authorization
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Client directly to outline project scope.  Staff provides estimate to client.
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Review and Project
1 week
1 week
1 week


Assignment

Estimate
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2 weeks
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Construction
1-2 weeks
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2-8 weeks
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